GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Department of Tribal Welfare – Budget - Visakhapatnam Circle- Araku Division- SCA Grant- Work for "Construction of Culvert on the road from R&B road to Ananthagiri in Anathagiri (M) of Visakhapatnam District" with an estimated cost of Rs.100.00 lakhs Rupees Hundred Lakhs only) - Sanction of Post-facto Second Extension of Agreement Time (2nd E.O.A.T) upto 31.5.2022 without Liquidated Damages (LDs)- Orders -Issued.

TRIBAL WELFARE (BUD) DEPARTMENT

G.O.RT.No. 47 **Dated: 07-04-2025**

Read:

Lr.Rc.No. DEEIII /AEEVII / ARK /R&B to Ananthagiri/2nd EOAT, dt:13-02-2025, received from the Engineer-in-Chief, Tribal Welfare Dept., Vijayawada.

*****

ORDER:

In the reference read above, the Engineer-in-Chief, Tribal Welfare Department, Vijayawada has submitted that, the work "Construction of Culvert on the road from R&B road to Ananthagiri in Anathagiri (M) of Visakhapatnam District" with an estimated cost of Rs.100.00 lakhs (Rupees Hundred Lakhs only) was as administratively sanctioned under Special Central Assistance grant. The work was entrusted to Contractor to M/s. Manikanta Constructions, Firm, of Rajahmundry @ TP 7.70% less than E.C.V, with completion period of 9 months (i.e., by 21.11.2019). But the contractor could not be able to complete the work within agreement period. Therefore, the 1st EOAT was sanctioned upto 29.2.2020 without LDs.

2. The Engineer-in-Chief, Tribal Welfare has requested to sanction Post-facto Second Extension of Agreement Time (2nd E.O.A.T) for the above said work up to 31.5.2022 without Liquidated Damages (LDs) duly considering the reasons for the delay i.e., due to ill health of the contractor since COVID-19, delay in payments and huge financial crisis.

3. Government after careful examination of the matter, hereby sanction the Post-facto Second Extension of Agreement Time (2nd E.O.A.T) up to 31.05.2022 i.e., 922 days (including 1st EOAT period) beyond agreement period without Liquidated Damages (LDs) for the work "Construction of Culvert on the road from R&B road to Ananthagiri in Anathagiri (M) of Visakhapatnam District" with an estimated cost of Rs.100.00 lakhs.

4. The Director, Tribal Welfare, Vijayawada and Engineer-in-Chief, Tribal Welfare, Vijayawada shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.M. NAYAK
SECRETARY TO GOVERNMENT (FAC)

To
The Director, of Tribal Welfare, A.P., Vijayawada.
The Engineer-in-Chief, Tribal Welfare, Vijayawada.
The District Collector, Visakhapatnam.
The Pay and Accounts Officer, Vijayawada.

Copy to:

O.S.D to Hon'ble Minister for Tribal Welfare Dept.,.
P.S to Secretary to Government Tribal Welfare Dept.,.
Sf/Sc (C.No. 2734667/2025).

//FORWARDED :: BY ORDER//

SECTION OFFICER